EXHIBIT #18: PROJECT SCHEDULE, KANSAS CITYS LEVEES INTERIM FEASIBILITY REPORT RECOMMENDED PLAN May 2006
Oct04 | Oct05 Oct06 Oct07 Oct08 Oct09 Oct10 Octl1 Octl2___
(Argentine Unit Levee Raise)

FEASIBILITY PHASE through FY06

nom500+3ft Levee Raise & » PED » ACQ » CNST >
Reliability Improvements

(Fairfax BPU Floodwall|Strengthening Remedies)

FEASIBILITY PHASE through FY06

Buttressed Wall & » PED » ACQ—— CNST >

Additional Piles

(Fairfax/Jersey Creek Sheet Pile Wall Reconstruction)

FEASIBILITY PHASE through FY06

Open Cell Sheetpile Wall » PED » ACQ—» CINST >

(NKC Unit, Harlem Underseepage Remedies

FEASIBILITY PHASE through FY06

Buried Collector System »{ PED » ACQ —»CNST >

(NKC Unit, National Starch Area Underseepage Remedies)

FEASIBILITY PHASE through FY06

Relief Wells & » PED » ACQ »CNST >

Pump Station

(E. Bottoms, Missouri/Bjue Confluence Area - New Underseepage [Measures)

FEASIBILITY PHASE through FY06

Relief Wells » PED »ACQ—>» CNST >

NOTES:

PED - Engineering and Design ACQ - Real Estate Acquisition CNST - Construction
“This schedule reflects the information currently available and the current departmental policies governing execution of projects. It does not reflect program and budgeting priorities inherent in either the formulation of a national civil works

construction program or the perspective of higher review levels within the Executive Branch. Consequently, the schedule recommended may be modified before it is transmitted to higher authority for authorization and/or implementation funding.”




